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ESTIMATE RUN 10/06/2021

ESTIMATE SUMMARY 20:52:47

CONTID: C20821         ESTIMATE NO: 0006 PROG 2005

PCN: 20821-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40:PEORIA TO SABLE PERCENT TIME:

PROJECT NO: STA0404-056                   

SH40:PEORIA TO SABLE

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,558,709.45 PARTICIPATING $ $ 460,678.46

AWARD PROJECT AMT: 3,225,150.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.67

WORK DAYS

WORK DAYS

85.76%

506,776.10

460,678.46

460,678.46

460,678.46

$

$

$

$

3,051,933.35

0.00

3,051,933.35

0.00

3,051,933.35

-48,377.26

0.00

3,003,556.09

0.00

AMOUNT DUE 3,003,556.09 460,678.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 460,678.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

78.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2021

04/19/2021

09/27/2021

01/14/2021

01/27/2021

02/09/2021

04/19/2021
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Tree 7.000

0.000

202-00010  
 

7,045.297.000

0.00

7.000

EACH

1,006.47000

0010 *Removal of Inlet 0.000

1.000

202-00019  
 

2,912.821.000

2,912.82

1.000

EACH

2,912.82000

0015 Removal of Bollard 0.000

1.000

202-00039  
 

459.891.000

459.89

1.000

EACH

459.89000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

8.000

EACH

50.32000

0025 Removal of Wall 415.000

0.000

202-00155  
 

21,082.00415.000

0.00

415.000

LF  

50.80000

0030 *Removal of Concrete Median Cover Material 221.000

0.000

202-00190  
 

6,809.01221.000

0.00

599.000

SY  

30.81000

0035 *Removal of Sidewalk 753.000

10.000

202-00200  
 

23,508.03763.000

308.10

900.000

SY  

30.81000

0040 *Removal of Curb and Gutter 1,891.000

14.000

202-00203  
 

19,564.351,905.000

143.78

2,914.000

LF  

10.27000

0045 *Removal of Asphalt Mat 885.000

14.000

202-00220  
 

58,228.23899.000

906.78

1,000.000

SY  

64.77000

0050 *Removal of Asphalt Mat (Planing) 137,369.000

22,649.000

202-00240  
 

353,639.78160,018.000

50,054.29

160,018.000

SY  

2.21000

0055 *Removal of Pavement Marking 1,713.000

8,043.000

202-00250  
 

9,853.569,756.000

8,123.43

10,000.000

SF  

1.01000
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking (12 Inch) 0.000

0.000

202-00254  
 

0.000.000

0.00

5,000.000

SF  

1.01000

0065 *Removal of Ground Sign 4.000

0.000

202-00810  
 

503.244.000

0.00

4.000

EACH

125.81000

0070 *Removal of Sign Panel 8.000

0.000

202-00821  
 

483.128.000

0.00

11.000

EACH

60.39000

0075 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

7,753.95000

0080 *Clean Valve Box 17.000

0.000

202-04005  
 

4,961.9617.000

0.00

17.000

EACH

291.88000

0085 *Clean Inlet 56.000

0.000

202-04010  
 

32,690.0056.000

0.00

60.000

EACH

583.75000

0090 *Unclassified Excavation 122.000

0.000

203-00000  
 

9,799.04122.000

0.00

122.000

CY  

80.32000

0095 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

95.00000

0100 *Potholing 94.500

0.000

203-01597  
 

29,008.6794.500

0.00

95.000

HOUR

306.97000

0105 *Aggregate Bag 142.000

248.000

208-00035  
 

2,847.00390.000

1,810.40

400.000

LF  

7.30000

0110 *Concrete Washout Structure 1.000

0.000

208-00045  
 

3,261.791.000

0.00

2.000

EACH

3,261.79000
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Storm Drain Inlet Protection (Type I) (84 Inch) 56.000

2.000

208-00053  
 

14,302.2258.000

493.18

58.000

EACH

246.59000

0120 *Storm Drain Inlet Protection (Type II) 8.000

0.000

208-00054  
 

1,650.648.000

0.00

8.000

EACH

206.33000

0125 *Storm Drain Inlet Protection (Type I) (204 Inch) 5.000

1.000

208-00058  
 

2,415.546.000

402.59

6.000

EACH

402.59000

0130 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,560.031.000

0.00

1.000

EACH

1,560.03000

0135 Removal and Disposal of Sediment (Labor) 36.000

2.000

208-00103  
 

4,112.7438.000

216.46

50.000

HOUR

108.23000

0140 Removal and Disposal of Sediment (Equipment) 5.500

0.000

208-00105  
 

1,018.665.500

0.00

10.000

HOUR

185.21000

0145 *Sweeping (Sediment Removal) 4.770

0.000

208-00106  
 

600.114.770

0.00

10.000

HOUR

125.81000

0150 Removal of Trash 0.000

26.000

208-00107  
 

3,080.2226.000

3,080.22

30.000

HOUR

118.47000

0155 *Reset Fire Hydrant 0.000

1.000

210-00050  
 

5,032.361.000

5,032.36

1.000

EACH

5,032.36000

0160 *Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

1.000

EACH

595.67000

0165 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

503.24000
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Sign Panel 2.000

3.000

210-00815  
 

1,155.405.000

693.24

5.000

EACH

231.08000

0175 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

4.000

EACH

241.35000

0180 *Reset Sprinkler Head 0.000

0.000

210-01700  
 

0.000.000

0.00

0.000

EACH

402.59000

0185 *Adjust Manhole 52.000

6.000

210-04010  
 

61,647.6258.000

6,377.34

58.000

EACH

1,062.89000

0190 *Adjust Valve Box 54.000

18.000

210-04050  
 

62,541.3672.000

15,635.34

72.000

EACH

868.63000

0195 *Seeding (Native) 0.020

0.000

212-00006  
 

150.970.020

0.00

0.030

ACRE

7,548.50000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

15,097.00000

0205 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

1.51000

0210 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.010

ACRE

11,574.50000

0215 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.010

LB  

25.16000

0220 *Wildlife Biologist 1.500

0.000

240-00000  
 

135.871.500

0.00

1.500

HOUR

90.58000
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Removal of Nests 0.500

0.000

240-00010  
 

42.780.500

0.00

0.500

HOUR

85.55000

0230 *Aggregate Base Course (Class 6) 258.000

0.000

304-06007  
 

27,404.76258.000

0.00

400.000

CY  

106.22000

0235 Hot Mix Asphalt (Patching) (Asphalt) 365.220

8.000

403-00720  
 

81,347.03373.220

1,743.68

400.000

TON 

217.96000

0240 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 10,139.720

1,563.820

403-34871  
 

1,058,468.1611,703.540

141,431.88

11,703.540

TON 

90.44000

0245 Emulsified Asphalt (Slow-Setting) 5,408.000

631.000

411-10255  
 

24,035.226,039.000

2,511.38

6,039.000

GAL 

3.98000

0250 *Drilled Shaft (42 Inch) 76.000

0.000

503-00042  
 

27,318.2076.000

0.00

76.000

LF  

359.45000

0255 *Caisson (Special) 0.000

0.000

503-00200  
 

0.000.000

0.00

0.000

LF  

256.75000

0260 *18 Inch Reinforced Concrete Pipe 0.000

16.000

603-01180  
 

9,699.3616.000

9,699.36

16.000

LF  

606.21000

0265 *Inlet Type R  L 10 (5 Foot) 0.000

1.000

604-19205  
 

18,082.171.000

18,082.17

1.000

EACH

18,082.17000

0270 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

0.000

EACH

21,146.30000

0275 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

0.000

EACH

10,421.83000
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.53000

0285 *Concrete Sidewalk (6 Inch) 576.000

0.000

608-00006  
 

40,227.84576.000

0.00

700.000

SY  

69.84000

0290 *Concrete Curb Ramp 509.000

0.000

608-00010  
 

67,956.59509.000

0.00

700.000

SY  

133.51000

0295 *Curb and Gutter Type 2 (Section I-B) 113.000

0.000

609-21010  
 

4,062.35113.000

0.00

167.000

LF  

35.95000

0300 *Curb and Gutter Type 2 (Section II-B) 600.000

0.000

609-21020  
 

22,800.00600.000

0.00

700.000

LF  

38.00000

0305 *Median Cover Material (Concrete) 21.000

0.000

610-00030  
 

517.6521.000

0.00

300.000

SF  

24.65000

0310 *Median Edging 13.000

0.000

610-00110  
 

130.9113.000

0.00

13.000

LF  

10.07000

0315 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

6.000

EACH

40.26000

0320 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

50.33000

0325 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

60.39000

0330 *2 Inch Electrical Conduit (Bored) 364.000

9.000

613-00206  
 

6,512.58373.000

157.14

390.000

LF  

17.46000
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *3 Inch Electrical Conduit (Bored) 728.000

18.000

613-00306  
 

13,793.54746.000

332.82

850.000

LF  

18.49000

0340 *2 Inch Electrical Conduit (Plastic) 805.000

0.000

613-01200  
 

19,843.25805.000

0.00

805.000

LF  

24.65000

0345 *Type Two Pull Box 3.000

1.000

613-07002  
 

3,964.284.000

991.07

4.000

EACH

991.07000

0350 *Type Three Pull Box 3.000

1.000

613-07003  
 

5,545.884.000

1,386.47

4.000

EACH

1,386.47000

0355 *Wiring 0.000

0.750

613-10000  
 

6,970.850.750

6,970.85

1.000

L S 

9,294.46000

0360 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

8,318.81000

0365 *Sign Panel (Class I) 142.000

37.500

614-00011  
 

5,530.40179.500

1,155.38

243.000

SF  

30.81000

0370 *Sign Panel (Class II) 24.000

0.000

614-00012  
 

813.3624.000

0.00

66.000

SF  

33.89000

0375 *Sign Panel (Special) 0.000

0.000

614-00037  
 

0.000.000

0.00

4.000

EACH

5,669.11000

0380 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

12.000

0.000

614-01583  
 

5,792.4012.000

0.00

15.000

EACH

482.70000

0385 *Pedestrian Signal Face (16) (Countdown) 0.000

3.000

614-70150  
 

2,110.533.000

2,110.53

8.000

EACH

703.51000
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal Face (12-12-12) 0.000

4.000

614-70336  
 

4,662.644.000

4,662.64

12.000

EACH

1,165.66000

0395 *Traffic Signal Face (12-12-12-12) 0.000

3.000

614-70448  
 

4,544.553.000

4,544.55

8.000

EACH

1,514.85000

0400 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

13,607.93000

0405 *Pedestrian Push Button 3.000

0.000

614-72860  
 

3,142.653.000

0.00

10.000

EACH

1,047.55000

0410 *Pedestrian Push Button Post Assembly 3.000

0.000

614-72863  
 

5,838.573.000

0.00

4.000

EACH

1,946.19000

0415 *Vehicle Detection System (Single Camera) 0.000

0.000

614-72895  
 

0.000.000

0.00

4.000

EACH

9,756.63000

0420 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

1.000

614-81160  
 

26,676.661.000

26,676.66

1.000

EACH

26,676.66000

0425 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

2.000

614-81165  
 

53,866.842.000

53,866.84

3.000

EACH

26,933.42000

0430 *Traffic Signal Pedestal Pole Aluminum 0.000

0.000

614-84100  
 

0.000.000

0.00

2.000

EACH

1,345.39000

0435 *Traffic Signal Controller (Solid State) 
(Full-Actuated) (8 

0.000

0.000

614-86238  
 

0.000.000

0.00

1.000

EACH

4,929.66000

0440 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

10,321.48000
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PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

5,432.90000

0450 *6 Inch Ductile Iron Pipe 0.000

25.000

619-06060  
 

15,967.0025.000

15,967.00

25.000

LF  

638.68000

0455 *Construction Surveying 0.797

0.052

625-00000  
 

6,579.610.849

402.99

1.000

L S 

7,749.84000

0460 *Mobilization 1.000

0.000

626-00000  
 

166,480.291.000

0.00

1.000

L S 

166,480.29000

0465 *Public Information Management (Tier IV) 153.000

28.000

626-01114  
 

8,497.95181.000

1,314.60

216.000

DAY 

46.95000

0470 *Modified Epoxy Pavement Marking 24.000

129.000

627-00008  
 

13,184.01153.000

11,115.93

180.000

GAL 

86.17000

0475 *Pavement Marking Paint (High Build) 194.000

31.000

627-00013  
 

7,299.00225.000

1,005.64

451.000

GAL 

32.44000

0480 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 2,737.000

273.000

627-01010  
 

39,671.803,010.000

3,598.14

3,500.000

SF  

13.18000

0485 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

844.000

0.000

627-30405  
 

12,837.24844.000

0.00

1,200.000

SF  

15.21000

0490 *Preformed Thermoplastic Pavement Marking (Shield) 660.000

0.000

627-30408  
 

13,384.80660.000

0.00

660.000

SF  

20.28000

0495 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

5,882.000

0.000

627-30410  
 

59,643.485,882.000

0.00

9,000.000

SF  

10.14000



CONTID: C20821         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 20821-BID    ESTIMATE RUN 10/06/2021

PROJECT: STA0404-056                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Adjust Monument Box 0.000

0.000

629-01210  
 

0.000.000

0.00

0.000

EACH

969.23000

0505 *Flagging 165.500

0.000

630-00000  
 

5,099.06165.500

0.00

200.000

HOUR

30.81000

0510 *Uniformed Traffic Control 635.500

200.250

630-00003  
 

85,831.53835.750

20,565.68

1,000.000

HOUR

102.70000

0515 *Traffic Control Vehicle 1.800

0.000

630-00004  
 

12,940.361.800

0.00

2.000

EACH

7,189.09000

0520 *Traffic Control Inspection 69.000

17.000

630-00007  
 

13,248.3086.000

2,618.85

100.000

DAY 

154.05000

0525 *Traffic Control Management 67.000

13.000

630-00012  
 

106,809.6080.000

17,356.56

100.000

DAY 

1,335.12000

0530 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

821.61000

0535 *Barricade (Type 3 M-A) (Temporary) 23.400

0.000

630-80335  
 

1,922.5423.400

0.00

26.000

EACH

82.16000

0540 *Pedestrian Barricade (ADA) 64.800

0.000

630-80340  
 

2,661.9864.800

0.00

100.000

LF  

41.08000

0545 *Construction Traffic Sign (Panel Size A) 83.700

0.000

630-80341  
 

6,876.7983.700

0.00

93.000

EACH

82.16000

0550 *Construction Traffic Sign (Panel Size B) 108.000

0.000

630-80342  
 

8,873.28108.000

0.00

120.000

EACH

82.16000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Construction Traffic Sign (Panel Size C) 29.700

0.000

630-80343  
 

2,440.1529.700

0.00

33.000

EACH

82.16000

0560 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

14,788.983.600

0.00

4.000

EACH

4,108.05000

0565 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

5.400

0.000

630-80358  
 

5,545.855.400

0.00

6.000

EACH

1,027.01000

0570 *Drum Channelizing Device 78.300

22.500

630-80360  
 

4,140.86100.800

924.30

112.000

EACH

41.08000

0575 *Traffic Cone 571.500

0.000

630-80380  
 

5,869.31571.500

0.00

635.000

EACH

10.27000

0580 *Mobile Attenuator 43.000

10.000

630-85041  
 

32,659.1353.000

6,162.10

60.000

DAY 

616.21000

0585 Night Work Lighting 0.600

0.200

632-00000  
 

23,483.560.800

5,870.89

1.000

L S 

29,354.45000

0590 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0595 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0600 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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PREV QTY/
QTY THIS PERIOD
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PERIOD

20:52:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 F/A On-The-Job Trainee 3,059.000

0.000

700-70023  
 

3,059.003,059.000

0.00

6,000.000

F A 

1.00000

0620 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0630 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0635 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0640 *F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0645 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0650 F/A Environmental Health & Safety Management 0.000

802.140

700-70589  
 

802.14802.140

802.14

802.140

F A 

1.00000

CAT 2,978,361.12460,678.463,460,842.68CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Class 2) 0.800

0.000

620-00002  
 

39,999.140.800

0.00

1.000

EACH

49,998.93000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

28,851.840.800

0.00

1.000

EACH

36,064.80000

0665 Sanitary Facility 0.800

0.000

620-00020  
 

4,721.220.800

0.00

2.000

EACH

5,901.52000

CAT 73,572.200.0097,866.77CURRENT AMT0400 $ $ $

$ 3,051,933.32460,678.46$3,558,709.45$CURRENT AMTPROJECT TOTAL


